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• Master Bike and Active 

Transportation Plan

• Adopted by Village Board 

in February 2021

• Long-term strategy to 

improve the experience of 

walking and biking in 

Wilmette

Background / The MBATP



Annual Approval Process

“[On] an annual basis, the plan will be revisited 

with a staff level review as well as a public 

comment period at a Transportation 

Commission meeting. During this time, 

recommendations will be considered for current 

relevancy and/or potential updates” (p. 123).

• First Quarter:
• Transportation Commission review and 

approval of draft five-year MBATP 
implementation plan (this meeting)

• Third Quarter 
• Village Board review of draft five-year 

MBATP implementation plan as part of the 
overall Capital Improvement Program 
discuss 

• Fourth Quarter 
• Village Board review and approval of the 

annual budget



Implementation Goals 

• Maximize cost and efficiency by pairing bike and ped projects with 
other programmed capital improvement projects (ex. road program, 
water projects, etc.)

• Stay within annual local funding projection of $250,000-$350,000.  
Funding levels subject to Village Board approval

• Invest in both bike and pedestrian accommodations

• Prioritize building connections across the Village with the highest 
impact

• Select combination of both short-term and long-term projects 

• Consider new information (ex. Avoca 37 Safe Route to School Plan)   



• Feasibility Studies
• Developed for larger, more complex and expensive projects; some streets 

not under the Village’s jurisdiction

• Requires higher level of permitting and coordination with other agencies or 
municipalities 

• Construction typically dependent on grants 

• Design 
• Develop engineering plans

• Right-of-way acquisition (if needed) 

• Permits and coordination with other agencies (if needed)

• Construction

Methodology / Project Development



Proposed Five-Year Implementation Schedule

2022 - 2026



2022-2026 / Active Transportation Network
2022-2026

Planning, design, and/or construction of these projects 

will have started by 2026. However, not all of these 

projects will be completed - construction of some 

planned projects is contingent on future grant funding 

and coordination with other agencies / municipalities. 

Future

Planning, design, and construction of these projects 

will start after 2026.



Direct Overlap (Paired Project)

The bicycle / pedestrian project either partially or fully 

overlaps with a recent or upcoming infrastructure 

project. 

Recommended Project 

The bicycle / pedestrian project does not overlap with 

an infrastructure project but should potentially be 

included in the network to fill a gap, connect to a key 

destination, and/or address a safety concern. 

2022-2026 / Project Types
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2022 Recommended Projects 
Project Phase Map

# 

Location Project Limits Cost Construction 

Year

Notes

Feasibility 

Study 

1 Ridge Road Village limits (south) to 

Elmwood 

$20,000 Contingent on 

Grant

IDOT 

Feasibility 

Study 

2 Wilmette/Glenview 

Road 

Village limits (west) to 

Ridge 

$30,000 Contingent on 

Grant

Portions IDOT

Design  3 Skokie Boulevard Lake to Illinois $15,000 2024 Partially Grant 

funded

Design 4 Sheridan Road 

Crossings 

Various $30,000 2023 Locations to 

be finalized

Design 5 Park Avenue Central to Gregory  $10,000 2023 Bike Blvd

Design 6 Poplar Avenue Isabella to Wilmette $10,000 2023 Bike Blvd

Design 7 Washington Avenue Ridge to Hunter $10,000 2023 Bike Blvd

Construction 8 Greenleaf  Avenue Poplar to 4th $55,000 2022 Marked shared 

lanes 

TOTAL $180,000
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2023 Recommended Projects 
Project Phase Map

# 

Location Project Limits Cost 

Estimate

Construction 

Year

Notes

Feasibility 

Study 

1 Illinois Road Various $20,000 Contingent on 

Grant

Cook County

Feasibility 

Study 

2 Lake Avenue West Park to Skokie $30,000 Contingent on 

Grant

IDOT/Cook 

County 

Feasibility 

Study

3 Hibbard Road Skokie to Old Glenview  Incl. in Road 

CIP

Contingent on 

Grant

Cook County 

Design 4 Skokie 

Boulevard

Lake to Illinois $150,000 2024 Partially Grant 

Funded

Design 5 Locust Road Glenview to Wilmette $5,000 2024 Bike Blvd

Design 6 Wilmette/15th Intersection $5,000 2024 RRFB

Construction 7 Park Avenue  Gregory to Central $30,000 2023 Bike Blvd

Construction 8 Poplar Avenue Isabella to Wilmette $30,000 2023 Bike Blvd

Construction 9 Washington 

Avenue

Hunter to Ridge $30,000 2023 Bike Blvd

Construction 10 Sheridan Road 

Crossings

Various $75,000 2023 Intersection 

Improvements 

TOTAL $375,000



Illinois Road (Multiple Segments)   $ 20,000
Cook County Route 

Lake Ave. (West Park – Skokie) $ 30,000
Cook County Route 

Design Services Hibbard Road $ -
Phase 1 Study
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2024 Recommended Projects 
Project 

Phase 

Map

# 

Location Project Limits Cost 

Estimate 

Construction 

Year

Notes

Feasibility 

Study 

1 Lake Avenue Green Bay to Sheridan Incl. in 

Road CIP

Contingent on 

Grant

Local Road

Design 2 7th Street Greenleaf to Sheridan $5,000 2025 Bike Blvd

Design 3 Laramie Avenue Lake to Wilmette $5,000 2025 Bike Blvd

Design 4 Wilmette Avenue Lawler to Glenview $5,000 2025 Bike Blvd

Construction 5 Locust Road  Glenview to Wilmette $20,000 2024 Bike Blvd

Construction 6 Skokie Boulevard Lake to Illinois $220,000 2024 Shared-Use 

Path

Construction 7 Wilmette/15th Intersection $50,000 2024 RRFB

TOTAL $305,000
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2025 Recommended Projects 
Project 

Phase 

Map

# 

Location Project Limits Cost 

Estimate

Construction 

Year

Notes

Feasibility 

Study 

1 Isabella Street Multiple Segments  $20,000 Coord with 

Evanston

Coord with 

Evanston

Feasibility 

Study 

2 Green Bay Road Village Limits (south) to 

Village Limits (north)

Incl. in 

Road CIP

Contingent on 

Grant

Intersection 

Improvements 

Design 3 4th Street Isabella to Lake $5,000 2026 Bike Blvd

Design 4 Elmwood/

Hunter and 

Thornwood 

Illinois to Ridge $10,000 2026 Bike Blvd

Design 5 Locust Road Illinois to Lake  $5,000 2026 Bike Blvd

Construction 6 7th Street Greenleaf to Sheridan $40,000 2025 Bike Blvd

Construction 7 Laramie Avenue Lake to Wilmette $100,000 2025 Bike Blvd

Construction 8 Wilmette Avenue Lawler to Glenview $40,000 2025 Bike Blvd

TOTAL $220,000
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2026 Recommended Projects 
Project 

Phase 

Map

# 

Location Project Limits Cost 

Estimate

Construction 

Year

Notes

Construction 1 4th Street Isabella to Lake $60,000 2026 Bike Blvd

Construction 2 Elmwood/

Hunter and 

Thornwood 

Illinois to Ridge $90,000 2026 Bike Blvd

Construction 3 Locust Road Illinois to Lake  $50,000 2026 Bike Blvd

TOTAL $200,000



Questions



Master Bike and Active Transportation Plan


