
2020 Road Program
Date: 09-08-2020
Percent Complete: 91%

Mobilize Parkway Overall
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Clean Up

Greenleaf Ave. 9th St. 4th St.
Greenwood Ave. Dartmouth St. Hunter Rd.
Kenilworth Ave. Locust Rd. Princeton Pl.
Maple Ave. 4th St. R&R Tracks
Prairie Ave. 15th St. Wilmette Ave.
Princeton Pl. End of Pave. Greenwood Ave.
Sprucewood Dr. Cul-de-sac Sprucewood Rd.
Sprucewood Ln. Cul-de-sac Illinois Rd.
Washington Ave. 8th St. Sheridan Rd.
Washington Ave. Sheridan Rd. Michigan Ave.
Wilshire Dr. Cul-de-sac Wilshire Dr. E.
Wilshire Dr. E Wilshire Dr. W. Glenview Rd.
Wilshire Dr. W. Wilshire Dr. E. Glenview Rd.

Key:
Complete (excluding Punch List work)

In-progress
No Work

N/A

Construction Activities
UtilitiesConcrete Aprons Street Pavement


	Sheet1

