2020 Road Program
Date: 10-06-2020

Percent Complete: 96% Construction Activities
Mobilize Concrete Utilities Aprons Street Pavement Parkway Overall
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Street From To Cuttin

Greenleaf Ave. 9th St. 4th St.

Greenwood Ave. [Dartmouth St. Hunter Rd.

Kenilworth Ave. Locust Rd. Princeton PI.

Maple Ave. 4th St. R&R Tracks

Prairie Ave. 15th St. Wilmette Ave.

Princeton PI. End of Pave. Greenwood Ave.

Sprucewood Dr.  [Cul-de-sac Sprucewood Rd.

Sprucewood Ln.  [Cul-de-sac lllinois Rd.

Washington Ave. |8th St. Sheridan Rd.

Washington Ave. |Sheridan Rd. Michigan Ave.

Wilshire Dr. Cul-de-sac Wilshire Dr. E.

Wilshire Dr. E Wilshire Dr. W. _ [Glenview Rd.

Wilshire Dr. W. Wilshire Dr. E. Glenview Rd.

(excluding Punch List work)




