



**VILLAGE OF WILMETTE
1200 Wilmette Ave
Wilmette, IL 60091**

Contract No. 19051-01

For:

**Sidewalk and Curb Replacement Program
Contract Extension No. 01 for Contract No. 19051**

With:

**Schroeder & Schroeder, Inc.
7306 Central Park
Skokie, IL 60076**

Note: This cover sheet is an integral part of the Agreement, as are all of the following documents, and are a part of the Agreement as executed between the Village of Wilmette and Schroeder & Schroeder, Inc. Do not detach any portion of this document. Invalidation could result.

1. This Contract Extension is made by the Village of Wilmette ("Village") and Schroeder & Schroeder, Inc. ("Contractor"), Parties to Contract No. 19051 – 2019 Sidewalk and Curb Replacement Program ("Agreement").

2. For and in consideration of up to \$125,000.05 and other good and valuable consideration, the sufficiency of which is hereby acknowledged, the Village and Contractor hereto agree to extend the above referenced Contract's Term to March 31, 2021 and the Contract Unit Prices, subject to the mutually agreed upon annual compensation CPI price adjustment, for the following quantities:

No.	Item Description	Unit	Quantity	Unit Price	Total
1	Traffic Control and Protection for Temporary Detour	EACH	1	\$ 1,277.50	\$ 1,277.50
2	Arrow Board	CAL DAY	15	\$ 153.30	2,299.50
3	P.C.C. Pavement Patch, CL B (7")	SY	150	\$ 61.32	9,198.00
4	P.C.C. Pavement Patch, CL B, State & County Roads, Base Only (9")	SY	100	\$ 69.50	6,950.00
5	P.C.C. Driveway Pavement Removal and Replacement (6")	SY	175	\$ 57.23	10,015.25
6	P.C.C. Sidewalk Removal and Replacement (5-6")	SF	10,000	\$ 6.13	61,300.00
8	Combination Concrete Curb & Gutter Removal and Replacement (M3.12, B6.12, B6.18)	LF	1,250	\$ 23.00	28,750.00
10	Detectable Warning Fields	EACH	6	\$ 153.30	919.80
Supp. Item	P.C.C. Sidewalk Removal and Replacement (5-6"), State & County Road	SF	600	\$ 7.15	4,290.00
Total Contract Extension Amount:					\$ 125,000.05

Contractor will also provide the Village with Performance and Payment bonds for the contract extension amount in accordance with the terms of the Agreement.

This Contract Extension is not a guarantee that the Village will request services for the total Contract Extension amount.

3. This Contract Extension No. 01 is incorporated into the Agreement and shall not be effective unless this Contract Extension is also executed by the Parties.

4. Except as set forth in this Contract Extension, the Agreement is unaffected and shall continue in full force and effect in accordance with its terms. If there is conflict between this Contract Extension and the Agreement or any earlier amendment, the terms of this Contract Extension will prevail.

5. The Contract Extension shall be binding on the parties and effective only as of the date fully executed by both parties.

IN WITNESS WHEREOF, the Village of Wilmette, Illinois by Robert T. Bielinski, Village President, and the Contractor have hereunto set their hands to this Contract Extension on the ____ day of _____, 2020.

THE VILLAGE OF WILMETTE, ILLINOIS

Accepted this 10th day of March, 2020

Robert T. Bielinski
Robert T. Bielinski, Village President

Attest: Karen Norwood Deputy Village Clerk
Michael N. Braiman, Village Clerk

FOR THE CORPORATION

An officer duly authorized by the corporation shall sign here:

Accepted this 14th day of FEBRUARY, 2020

Chris Schroeder
By (signature)

PRESIDENT
Position/Title

CHRIS SCHROEDER
Print Name

SCHROEDER & SCHROEDER, INC.
Print Company Name