



GENERAL TIMELINE

PARK DISTRICT COORDINATION
ONGOING

**DATA COLLECTION, ANALYSIS
AND OPTIMIZATION**
Q3/Q4 2018

**PRELIMINARY ENGINEERING
DESIGN AND COSTS ANALYSIS**
Q4 2018-Q2 2019

PHASE 1 & 1A
Q1-3 2019

**BEGIN CONSTRUCTION
PHASE 1 & 1A**
Q3 2019